Submitted timeline:

Month Action Estimate time to completion
May 2014 Award by EDA NA
June 2014 Signing of agreements 1 month
Envirornmental
July 2014 Reviews 3 months
September 2014 Construction begins 4 months
Project
closeout/Ribbon
January 2015 Cutting NA
Timeline with Sept
2014 as a start date:
Month Action Estimate time to completion
September 2014 Award by EDA NA
October 2014 Signing of agreements 1 month
October 2014 Construction begins 6 months
Project
closeout/Ribbon
March 2015 Cutting NA

Note: New timeline removes ER and allows for slowdown of winter months




